
Dallas Ebola October 2014 Oct 12th ‐ Oct 19th (8 days)

Goals and Objectives

Response Time

EGRT plans for a response time based on the travel time and want to try and get that below 45 minutes 
for any situation. In this case, the coordinator was given a time to respond which was several hours 
after the call.

Facilities

One tenet of Texas EGRT is that we bring our own equipment and can set up in just about any 
situation. The Garland DDC also provided us wi‐fi access and had a projector that we could use for 
showing the maps to everyone. Two laptop computers were placed at the EGRT desk in the DDC and 
remained throughout the event. EGRT has a medium format printer available, but it was not deployed.

EGRT Personnel

We started with the EGRT members that had completed our training and scheduled them up to 3 days 
in advance. We encountered no issues with scheduling the first 8 days, but were running thin on 
volunteers after that time. To meet the projected schedule for the 9th ‐ 11th days we contacted the 
City of Fort Worth Mapping Team, who has trained and responded with the Tarrant County EOC many 
times. They were able to help us fill the schedule for those three days. However, we demobilized the 
unit before their scheduled times came up. This did give us an opportunity to work on an interagency 
cooperative with their response team.

DDC Personnel

The TDEM personnel at the DDC were very helpful and receptive of our participation. To the other 
agencies, however, we were something new and not all of them understood the capabilities that we 
offer. During the deployment our members worked as "GIS Liaisons" to help interject GIS into some of 
the projects being taken on.

Analysis of Outcomes

Maps produced

This incident included three primary locations; Texas Health Presbyterian Hospital of Dallas, the 
residence of Contact Patient 1, and the residence of Contact Patient 2. Maps were produced of these 
individual locations as well as an overall map showing all the locations. EGRT members also produced a 
map showing the count of monitored patients in all of the surrounding cities. This was provided to EM 
coordinators around the region to alert then of a possible Ebola Patient transport if any monitored 
patients tested positive.



Information provided

During the entirety of the event, EGRT has their maps displayed on one of the 10 projection screens in 
the DDC. These provided a lot of visual analysis opportunities for all of the agencies in the room. 
Examples include the proximity of the three sites, routing hazmat materials from the sites, transporting 
Contact Patient 1's dog and transporting the patients to Dallas Love Field for transportation to another 
facility. 

Analysis of Performance

EGRT Responders
We responded 15 different members over the 8 day response, moving them in and out in 6 hour shifts. 
There were no issues.

Work produced

EGRT members did exceedingly well on producing maps and supplying information in a timely manner. 
With the concentration of the response in a single room, it was easy to keep up with the flow of events 
and provide or suggest maps for various operations. This event had a minimum number of sites which 
did not change in location or magnitude, so the mapping needs were relatively low.

Areas for Improvement

Equipment
For this response a projector was available, but for other responses a portable projector would be 
good to have. The laptops with the EGRT data installed proved to be more than adequate.

Personnel

We are continuing to train more EGRT members for future in order to avoid overusing the current 
members. Since this incident we have added 8 more members and have a class scheduled in December 
that will add 18 more, bringing our total number of member to over 100. The training has also been 
updated to include more hands‐on examples of using the EGRT templates and data. Some of the 
members had a hard time jumping right into the mapping work because they had not gotten a lot of 
exposure to the use of the templates and datasets. A class has been conducted since this incident that 
included several additional "hands‐on" tabletop exercises and the participants responded that they felt 
better prepared to respond.



Scheduling

As we progressed through the incident, we were using some members for a second shift. It proved 
valuable to pair a member who had been in the DDC previously with a member that had not so they 
could be introduced to that environment. The 15 who responded would now be candidates to be the 
first to respond to any event having seen the EGRT mapping system in action and worked with a variety 
of agencies.


